Week of 5/13/02:

Cox Concrete completed the 1st floor slab-on-grade concrete work this week

in two pours, Wednesday and Friday.  The steam pit slab was also poured.

(See attached file: Concrete Buggy 1.MPG)(See attached file: South SOG

Pour.JPG)(See attached file: Soff-Cut Saw.MPG)(See attached file: Steam Pit

floor.JPG)

Mac Drywall mobilized and began layout of the 2nd floor and began

installing interior metal studs.  They also began framing for the skylights

at the roof.

(See attached file: Stud Wall, 2nd floor.JPG)(See attached file: Skylight

framing 1.JPG)

A.G. Mauro/Centre Construction installed the hollow metal door frames for

the masonry walls.

(See attached file: Door Frames.JPG)

Miller Electric, WW Gay and Encompass/Ray's Plumbing continued with

rough-in MEP work.

(See attached file: Carriers in place.JPG)(See attached file: Lightning

Preventer Mast.JPG)

Coastal Mechanical continued steam and condensate work across Newell Drive.

The new chilled water line was also tapped to the existing lines across

Inner Road and the manhole was installed.

(See attached file: Core Drill Steam Manhole.JPG)(See attached file: Steam

lines at Manhole looking East.JPG)

All Florida Electric continued installing duct bank for the primary

electric behind the Music Building.

Week of 5/20/02:

Mac Drywall continued with installation of the interior metal studs at the

second floor.  They also completed installation of the exterior metal studs

at the roof level.  Exterior metal stud work also began along the south

facade and mechanical room.

(See attached file: Exterior Framing.JPG)(See attached file: First long

studs.JPG)

Allan Spear began installing masonry walls.

(See attached file: 6 CMU.JPG)

Cox Concrete poured the diamonds at the column bases at slab-on-grade.

(See attached file: Diamond prior to pour 2.JPG)

Coastal Mechanical installed the manhole at the chilled water line

connection across Inner Road.

(See attached file: Pit for manhole.JPG)(See attached file: Pipe for

Chilled water manhole.JPG)

Miller Electric, WW Gay and Encompass/Ray's Plumbing continued with

rough-in for MEP.

If you have any questions or comments, please contact me.

Cathy Underhill

Centex Rooney Construction Company

    ---------------------------------------------------------------------
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	Stud Wall, 2nd floor
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	Skylight framing 1 
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	Door Frames
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	Carriers in place
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	Lightning Preventer Mast
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	Core Drill Steam Manhole
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	Steam lines at Manhole
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	Exterior Framing
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	First long studs
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	Diamond prior to pour 2
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	Pit for manhole
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