Week of September 9, 2002:

Watson Construction completed backfill at the construction yard and north

retaining wall.

(See attached file: Backfill at retaining wall.JPG)

Allan Spear delivered precast for the site walls and West Brick Facade

Wall.  Installation of the precast at the facade wall began this weekend

and they worked both Saturday and Sunday.

(See attached file: Precast for West wall.JPG)

Ewing Waterproofing installed waterproofing at the retaining wall north of

the construction yard.

(See attached file: Volclay at retaining wall.JPG)

Lake Glass & Mirror continued installation of the storefront frames and

glass, and also installed the aluminum panels.  All exterior aluminum

frames and glass are now installed with the exception of the operable

windows, entrance doors, north curtainwall  which is being used for

material distriubution, and glass in front of aluminum panels.

(See attached file: Volclay at retaining wall.JPG)

Kistler McDougall continued installation of the oyster metal wall panels.

Approximately 95% of the exterior panels at the 2nd and 3rd floors are

complete.

(See attached file: Metal panel and large window.JPG)

Mac Drywall continued installation of metal framing and drywall and

insulation at the 2nd and 3rd floor soffit and atrium areas.  3rd floor

dyrwall work at the atrium skylight is installed and is nearing completion

of taping and finishing.

(See attached file: Atrium.JPG)

A. G. Mauro delivered wood doors to the jobsite.

(See attached file: Wood doors.JPG)

Kone delivered the elevator and has begun installation work.  PPD's Jack

Thompson has been to the site daily to observe installation of the

elevator.

(See attached file: Elevator Equipment.JPG)(See attached file: Elevator

Rail.JPG)

WW Gay is nearing completion of piping work at the Mechanical Room.

Ductwork installation continued at all floors.  Miller Electric continued

relocation of the panels at the 2nd and 3rd floors and began rework to add

2" conduit from multimedia boxes to the projector locations in classroom

areas. Lighting Protection was installed. Brown Automatic began underground

work for the relocated fire line and added PIV.  They also continued

installation of sprinkler piping at the 1st floor.  Ray's Plumbing has

installed the domestic water meter.

(See attached file: Ground rod for lightning preventer.JPG)(See attached

file: Preventer on roof.JPG)(See attached file: Fire pump feed ditch.JPG)

If you have any questions or comments, please contact me.

Cathy Underhill

Centex Rooney Construction Co., Inc.
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