Week of August 12, 2002:

Mac Drywall continued with installation of insulation, drywall and taping

and finishing work at the 2nd floor partitions.  The framing inspection for

3rd floor partitions was approved by EH&S, and drywall and insulation work

began at the 3rd floor partitions as well.  Framing of soffits at the 2nd

and 3rd floors continued.

Lake Glass continued installation of framing and glass.  The 3rd floor west

elevation was completed (except operable windows), as well as framing of

the 2nd floor west elevation.  The curtainwall glass & glazing work at the

elevator/stair was completed.

(See attached file: 300lb Glass.JPG)(See attached file: Laminated Glass for

Elevator.JPG)(See attached file: Type 3 curtainwall.JPG)

Kistler McDougall continued with installation of the oyster metal wall

panels at the south elevation.

(See attached file: Metal strips for panels.JPG)(See attached file: First

SE panels.JPG)

Cox Concrete poured the concrete for the atrium stair treads.

(See attached file: Atrium Stair pour.JPG)

MEPF rough-in work continued for WW Gay, Miller Electric, Rays Plumbing and

Brown Automatic.  Miller Electric installed the MCC-1 and MCC-1EM panels

this weekend including revisions included in ASI #27.  WW Gay continued

installation of ductwork branches at the 3rd floor, mechanical chases and

mechanical room.  WW Gay also continued piping work at the 3rd floor and

mechanical room.  Brown Automatic continued installing fire protection

piping and heads at the 3rd floor.

(See attached file: 2nd floor hydro test 3.JPG)(See attached file: Fire

alarm box with drilled hole.JPG)(See attached file: Mag Drill at

Column.JPG)(See attached file: Open VAV.JPG)

All Florida Electric set the switch and transformer for the high voltage

terminations at the construction yard.

(See attached file: High Voltage Gear is Set.JPG)(See attached file: High

Voltage Switch.JPG)(See attached file: Setting Enclosure.JPG)

If you have any questions or comments, please contact me.

Cathy Underhill

Centex Rooney Construction Co., Inc.
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