Week of August 5, 2002:

Lake Glass began installation of the window framing and glass at the third

floor, west elevation, and the curtainwall framing at the elevator

shaft/stairs.

(See attached file: First Glass, SW corner.JPG)(See attached file: F Clip,

flashing and window jamb.JPG)(See attached file: Curtainwall type 3.JPG)

Kistler McDougall began installation of the metal wall panels, oyster

color, at the south elevation.

(See attached file: First production day of Panels.JPG)(See attached file:

Alucobond panels 2.JPG)

Mac Drywall continued installation of the Tamko weather barrier and has

completed this installation on the south half of the building (all of south

elevation, and the south half of the west and north elevations).  Drywall

installation began at the second floor, and insulation work continued as

well.

(See attached file: Drywall detail at deck.JPG)(See attached file:

Completed insulation at Mech. Room.JPG)(See attached file: Fiberglass at

Mech. Room.JPG)

Allan Spear installed the block and brick at the north elevation of the

construction yard and began block work at the north entry sign.

(See attached file: Sign CMU 2.JPG)

WW Gay, Miller Electric, Rays Plumbing and Brown Automatic continue

rough-in work at the third floor and mechanical room.  WW Gay completed

ductwork and EH&S witnessed testing at the third floor.  Miller Electric

installed the communications ductbank at the west side of the building.

(See attached file: Telephone duct bank.JPG)(See attached file: Duct test,

3rd floor West side 2.JPG)(See attached file: Duct Test, 3rd floor East

Side.JPG)(See attached file: 3rd Floor Fire Main.JPG)(See attached file:

Completed insulation at Mech. Room.JPG)

If you have any questions, please do not hesitate to call.

Cathy Underhill

Centex Rooney Construction Co., Inc.
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