Week of July 22, 2002:

FRAMING:  Mac Drywall continued exterior metal sheathing work and received

Temko product for the exterior weather barrier.  Interior metal framing

work continued at second and third floor soffits.  Interior partition

blocking work continued.  Shaftwall construction continued.  Cellulose

insulation and firesafing work began at the second and third floors.

(See attached file: Insulation.JPG)(See attached file: Fire Blocking.JPG)

MEPF:  WW Gay installed the air handlers and ERV unit in the Mechanical

Room.  Ductwork installation continued at the third floor and mechanical

room.  The framing inspection for the second floor has been completed by

EH&S and PPD.  Miller Electric continued rough-in at the third floor.

Encompass/Ray's Plumbing continued interior piping work at all floors.

Brown Automatic continued fire protection work at the second floor, and

received piping for the third floor.

(See attached file: AHUs, North end.JPG)(See attached file: ERV in

place.JPG)

GLASS:  Glass was received for the 2nd and 3rd floor punched openings. Lake

Glass began temporary weather protection of the window opening at the

second and third floors.

(See attached file: Storefront Glass.JPG)(See attached file: East

Elevation.JPG)

STAIRS:  Trinity Fabricators installed the Atrium stairs and handrails.

(See attached file: Center Stair Erection.JPG)(See attached file: 2nd Floor

Handrail.JPG)

CONCRETE/BLOCK/BRICK:  Alan Spear began installation of the reused Hume

Hall brick at the serpentine site wall in running bond as approved in the

mock-up.  Cox Concrete poured the masonry tie beam at the north wall of the

site construction yard wall.

(See attached file: Low Wall.JPG)(See attached file: Beam at North

construction yard.JPG)

If you have any questions or comments, please contact me.

Cathy Underhill

Centex Rooney Construction Co., Inc.
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