Week of July 29, 2002:

In addition to receiving EH&S framing and MEPF rough-in inspection at the

2nd floor, Centex Rooney also performed a quality control check using a

color-coding system for confirmation of work prior to beginning

installation of insulation/drywall work.  Cleaning of the steel columns and

beams was also completed.

(See attached file: Color codes of boxes.JPG)(See attached file: Cleaning

sand from beams.JPG)

Mac Drywall completed exterior sheathing installation and completed the

installation of the Temko weather barrier at the south elevation in

preparation for metal wall panel work to begin.  Temporary weather barrier

work was completed for the second and third floors.  Framing and drywall

was completed at the Main Electrical Room, and Elevator/Stair shaft wall

installation continued.  Third floor skylight framing work began.  Fire

safing was installed at the 2nd and 3rd floor perimeters.

(See attached file: 3rd Floor Framing 3.JPG)(See attached file: 3rd Floor

Framing 1.JPG)(See attached file: Insulation at 2nd floor SW corner.JPG)

(See attached file: Vapor Barrier at East wall.JPG)

MEPF trades continued work focusing on rough-in at the third floor.

Ductwork installation continued at the mechanical room. WW Gay installed

the chilled water pumps at the mechanical room.

(See attached file: Chilled water pumps set.JPG)(See attached file: Return

Fan.JPG)

If you have any questions or comments, please contact me.

Cathy Underhill

Centex Rooney Construction Co., Inc.
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