Week of June 10, 2002:

Mac Drywall continued exterior metal framing work and has completed 90% of

the south and west elevations.  Interior metal framing work has begun at

the 3rd floor.

(See attached file: Framing at West Elevation.JPG)(See attached file: South

Stair Framing.JPG)  (See attached file: South Stair Framing 2.JPG)

MEP rough-in continued on all floors.  Encompass/Ray's Plumbing completed

underground at the Mechanical Room.

 (See attached file: Plumbing in Mech. Rm.JPG)

Peach State Roofing began installation of the TPO roofing.

(See attached file: Monitor in Action.JPG)(See attached file: Hot Seam.MPG)

Trinity Fabricators installed the stairs and handrails adjacent to the

elevator and is now finishing up associated welding work.

(See attached file: Start of Stairs.JPG)

All Florida Electric continued with the primary electrical ductbank behind

the Music Building and is continuing onto the Stadium Road crossing work.

(See attached file: Core drilling, Stadium manhole.JPG)

Coastal Mechanical completed the steam and condensate tie-in at the

building.

(See attached file: Steam Expansion Loop.JPG)(See attached file: Steam into

building.JPG)

If you have any questions or comments, please contact me.

Cathy Underhill

Centex Rooney Construction Co., Inc.
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