Week of June 17, 2002:

Mac Drywall continued installation of the exterior metal framing and has
also begun installing the exterior sheathing with vapor barrier.  Interior
metal stud installation continued at the third floor and began on the 1st
floor.  Door frames are being installed as well.
(See attached file: Gyp. Board Progress.JPG)(See attached file: Sealent
under track.JPG)

The interior north stairs and handrails were completed by Trinity
Fabricators and passed inspection by EH&S and Universal Engineering.
(See attached file: Mesh in stair tread.JPG)

MEP rough-in continued on all floors.  Electrical underground at the
Mechanical Room began in preparation for the Mechanical Room Slab Pour.
(See attached file: First fl. duct.JPG)(See attached file: Duct
cleaning.JPG)(See attached file: Electrical Rough-in at Mech..JPG)

All Florida Electric began ductbank work crossing Stadium Drive to
Substation No. 3.
(See attached file: Duct bank South of Stadium looking North.JPG)

Peach State Roofing continued installing the roof membrane at the main
deck.

Cox Concrete poured the 155 deck at the South Stair/Mechanical Room area.
(See attached file: Curb at 155 deck.JPG)(See attached file: 155 Deck
pour.JPG)

If you have any questions or comments, please contact me.

Cathy Underhill
Centex Rooney Construction Co., Inc. 





































