---------------------- Forwarded by Cathy Underhill/Rooney/CCG on

06/14/2002 01:48 PM ---------------------------

Cathy Underhill

06/07/2002 06:45 PM

To:   bbrown@ufl.edu, ckibert@ufl.edu, jtmcc@admin.ufl.edu, jrae@geaf.com,

      jseitz@croxtonarc.com, mrios@ufl.edu, cjw@ufl.edu, cge@admin.ufl.edu,

      kmikkelsen@lehrassoc.com

cc:   bcollie@ccgmail.com, bwilson@ccgmail.com, vfrederick@ccgmail.com,

      mmiller@ccgmail.com, Mike Wood/Rooney/CCG@CENTEX, Mia

      Asmus/Rooney/CCG@CENTEX, Bryan Parker/Rooney/CCG@CENTEX, Andrea

      Whilby/Rooney/CCG@Centex

Subject:  Rinker Hall Update - Week of June 3, 2002

Week of June 3, 2002:

Mac Drywall II continued with metal stud work at the building exterior.

They completed stud work of the tube steel frames at the perimeter of the

3rd floor and began work at the 2nd floor.  They also began interior metal

stud work at the 3rd floor after the lightweight deck was poured.

Firesafing for perimeter slabs was delivered.

(See attached file: Third floor framing.JPG)(See attached file: Fire

safing.JPG)

Elastizell completed the tapered insulation and lightweight concrete work

at the main roof and mechanical roof.

 (See attached file: Lightweight 1.JPG)(See attached file: Lightweight

2.JPG)

Peach State Roofing delivered TPO roofing materials to the roof in

preparation for roofing work to begin next week.

(See attached file: TPO Roof.JPG)

Miller Electric completed the electrical ductbank and backfill work at the

construction yard.  An additional conduit was installed in anticipation of

the fire pump.

(See attached file: Primary feed.JPG)(See attached file: Completed duct

bank.JPG)

WW Gay continued with rough-in and ductwork installation.

(See attached file: 2nd Floor Duct.JPG)(See attached file: Temp. Cover on

end of duct.JPG)

Encompass/Ray's Plumbing completed rainwater leader work and the rainwater

collection tank is now filling up.

(See attached file: Rainwater leader final.JPG)

Allan Spear completed the interior masonry walls and has demobilized.

(See attached file: CMU Wall Brace.JPG)

Coastal Mechanical continued work on the steam and condensate lines.

(See attached file: Condensate Line.JPG)

Brown Automatic installed the fire line feed into the mechanical room.

(See attached file: Fire line sleeve.JPG)

Cox Concrete formed and poured the south stair stringers and continued

forming and pouring the concrete bases at the galvanized tube steel

columns.

If you have any questions or comments, please contact me.

Cathy Underhill

Centex Rooney Construction Company
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