Week of September 2, 2002:

Kistler McDougall continued with installation of the oyster metal wall

panel system.  Nearly all of the east elevation is complete at the 2nd and

3rd floors.

(See attached file: East Facade.JPG)(See attached file: West Facade.JPG)

Lake Glass & Mirror continued with installation of the curtainwall and

storefront framing and glass.

(See attached file: NE window wall.JPG)(See attached file: NW window

wall.JPG)

Mac Drywall continued with installation of the drywall, insulation and

taping and finishing work at the 2nd and 3rd floors.

(See attached file: Skylight head picture 1.JPG)(See attached file:

Skylight insulation, fiberglass.JPG)

MEPF rough-in work continued by WW Gay, Miller Electric and Brown

Automatic.  Temp perm power was energized on Friday afternoon.

(See attached file: High voltage feeds.JPG)(See attached file: High Voltage

Fuse.JPG)(See attached file: Lockout on main breaker.JPG)

Cox Concrete poured the retaining wall north of the construction yard.

Coastal Mechanical completed the final steam cleaning work.

(See attached file: Conductivity Test, reading about 56.JPG)(See attached

file: Start of Steam Flush.JPG)

If you have any questions or comments, please contact me.

Cathy Underhill

Centex Rooney Construction Co., Inc.
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